
Construction Management  Report 
—-  November 2020 —- 

Demolition Package 1B 

 Marschel Wrecking has completed all work onsite and is working on providing the required 

closeout documentation. 

Parcels 53, 54, 55, 56, 59, 77, 78, 83, and  103 

Summary 

 Current Contract Cost: $450,467.00  

 Change Orders - T&M change for the unknown buried structure $11,511.88 to be applied 

to the $20,000 Unknown Site Conditions Allowance 

 No Known Risks at this Point 

Flood Mitigation Phase I 

 L.Keeley is currently working on: 

 The parking lot for Executive Walks Apartments. The parking lot is currently open 
for the residents to use. They are working on sidewalks from the parking lot to the 
buildings, the entrance sign, and the dumpster enclosure. 

 Mass Excavation above the 72” sewer line from the cul-de-sac on Brentwood In-

dustrial Drive towards the west behind the Public Works complex.   

 Started to receive shipments of the 72” sewer piping. 

 
Summary 

 Current Contract Cost: $17,192,574  

 Contract Completion Date July 19, 2022 

 Change Orders - T&M change for the unknown buried structure on Parcel 78 / 77 

 Risks at this Point - Unknown Buried Items 





 




